

**A4AI Ghana Coalition**  
**Infrastructure Sharing and Open Access Working Group Work Plan**  
**September 2014-March 2015**

OUTCOMES	OUTPUTS	KEY ACTIVITIES	TIMELINE											Responsible	RISKS/ASSUMPTIONS	PARTNERS		
			Q3/14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15						
<b>Rationalised infrastructure sharing, which facilitates greater sharing, more efficient CAPEX, Greater environmental sustainability, more inter-sectoral collaboration between government agencies and a more incentivized private sector.</b>	Infrastructure sharing Policy or new ICT Policy that reflects infrastructure recommendations from coalition	Development of draft work plan.															Prof. Clement Dzidonu, MoC, NCA A4AI Coalition Members, A4AI Team, Telecoms Chamber, Ministry of Roads and Highways Ghana	
		Workshop on Infrastructure sharing in order to understand options for both the policy proposal and infrastructure sharing regulation																
		Meet with the MoC officials and those from other relevant ministries and agencies eg highways, power, to discuss and position project before development of outputs and																Representative of related ministries do not understand the key issues.
		Meet NCA officials to ensure the outputs are well targeted and pertinent.																
		Assess the policy review process to be undertaken by Prof Clement Dzidonu and calendar to understand where policy intervention will be most opportune.													National Coordinator	Policy review process has no clear calendar/timeline		
		Advocate for digitisation policy, but there must be evidence to support this -													A4AI Coalition			
		Workshop on Infrastructure sharing in order to understand options for both the policy proposal and infrastructure sharing regulation													A4AI Coalition			
		Review Ghana Broadband Plan/Policy to understand its position on infrastructure sharing for Broadband and how this might be extended to cover a more general infrastructure sharing policy													Kojo Boakye	No implementation plan for broadband plan to date. How do we map our overall activities to that.		
		Coalition meeting to share developments - participate in infrastructure sharing and open access workshop																Developments with the execution of activities is slow.

